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.............................Mr. I_ealTGiTtild........................................................................................................................................................_ _ _"# t__ ...............

Base Realignment and Closure %,_e_ l b F_A _21_._-
Environmental Coordinator
Southwest Division

Naval Facilities Engineering Command
1220 Pacific Highway
San Diego, CA 92132-5190

Re: FFA Schedule Extension Request for Submittal of the dr_ft Reeord of Decision %r OU-3,
Site 16, Marine Corps Air Station, E1 Toro, dated November 28, 2001

Dear Mr. Gould:

We have received the Navy's request for an extension for the draft ROD for Site 16. We
understand that the extension is due to additional sampling to be conducted per agency comments
on the draft final Feasibility Study for Site 16.

EPA is in support of extending the submittal date for the draft ROD for Site 16 from
November 20, 2001 to June 3, 2002.

If you have any questions, please call me at (415) 972-3012.

Sincerely, ----

]
Nicole Moutoffx

Project Manager
Federal Facilities Cleanup Branch

cc: Triss Chesney, DTSC
Patricia Harmon, RWQCB
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